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® Project Summary Report MS Document ID
5ontractor’s Name:; Project Resources Inc. mwﬂ@ﬂiﬂgmwmﬂ
Contract Number: W9128F-04-D-0029 o o
Site Name & Location: VB I-70 Superfund Site
Time Period: 160CT04 220CT04 Report # 019
Project Safety Report
Days Worked To Date: 128 Date of Last Accident: 8/12/04
Project Man-hours To Date: 34,779.25 Hours Worked w/o Accident: 17,546.50
Comments/issues: None,
Project QC/QA Report
Project Deficiencies: | None.
Comments/Issues: None.

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNG4 30DECO04 16JUND4 * 15DEC04 82
Property Close-Qut 310CTOS 1SMAROS 30JUNO4* 30.JANO4 42
Final Report 01DEC04 15JBNOS 0
PROJECT 16JUNC4 15MAROS "LEJUND4Y * 1SMAR(OS 50

* These dates are actual dates.

Conditions/Events which have/may result in delayod progross

« None.

Current Project Activities

Property owners were contacted and completion appointments were scheduled,

Ten properties remediated to backfill this week for a total of 168 properties.

Five completion appointments completed.

Digital copies of property files were created and property completion packets composed.

A meeting was held by NE Denver Housing to discuss findings of the lead-based paint assessment of the
first fifteen homes. Victor Ketellapper and Barbara O'Grady were present at the meeting. Resulis concluded
that there was some uncertainty in the direction of some procedures. Mr. Ketellapper directed PRI to hailt
further assessments until the direction was made clear.

*»  Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on Wednesday, October 20,
2004,

. & & » »

Upcoming Project Activities

¢ Ten properties scheduled for remediation next week,
e Out of town crew will rotate 10/29/04-11/2/04,
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Project Quantities

item Unit Last Report ToDate -~ |.. "3 -~ Comment " - ' -
Completed Properties Property 156 168
Square Footage Excavated SF 631,091 670,448*
*Approximate totals

Project Photos

Additional Comments/Observations
[ 9 None

220CT04
Signed: Michelle Smith Date:
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